NPDES Permit Status for Contractor Support for CA Regional Water Boards {(FY 14-15 and 15-16} 10/5/2015

RPA Due to | Draft Order Due
NPDES Permit Proposed Kick-Off Regional to Regional EPA Task
Regional Board Number Facility Type Order No. Permittee Facility Name Support Adoption Meeting Board Board Assigned Comments Order

In progress: RPA delivered 4/4/14.
deliverad draft order on 4/29/14 Revised
draft delivered 3/17/15 . Response to
comments and revised draft delivered
1 New General New FISH HATCHERIES FISH HATCHERIES Full 8/1/2014 a/6/2014 A/27/0014 PG . TO-32
GENERAL NPDES PERMIT FOR -

In progress. Draft delaved pending call with
RB staff to discuss permit issues. Delivered
1 CADO24902 General R1-2009-0045 [LOW THREAT DISCHARGES Full 1/31/2015 8/12/2014 10/3/2014 PG dratt order on 10/7/14. TO-32

Moved to TO32 per Technical Directive 7,
In progress. RPA delayed awalting data
COLLEGE OF THE REDWOODS, from Discharger. RPA delivered 8/21/15.
i CADCOBT00 Minor R1-2010-0003 |COLLEGE OF THE REDWOQDS |[POTW Eull 10/15/2015 3/27/2015 4/24/2015 5/22/2015 PG Tentative Draft delivered 8/31/15, 132

In progress. RPA delivered 1/6/15.
Tentative Draft delivered 1/30/15. Revised
1 CAQ0023078 Major R1-2009-0030 |[FORT BRAGG, CITY OF FORT BRAGG WWTP Full 6/18/2015 12/1/2014 1/2/2015 1/30/2015 PG draft delivered 2/4/15 and 3/16/15. TO-38
In progress. RPA delivered 1/22/15. Ocean
Plan RPA and SIP RPA (without MUN)
EUREKA CITY ELK RIVER delivered 5/6/15. Tentative draft delivered
1 CAQ0024449 Major R1-2009-0033 |EUREKA, CITY OF WWTP Full 6/18/2015 12/1/2014 1/2/2015 1/30/2015 PG 7/17/2015. TO-38

In progress. RPA delivered 12/1/14.
Tentative Draft delivered 1/6/15. Revised

1 CAQ023027 Minor R1-2009-0094 |[HCRID #1 SHELTER COVE POTW Full 5/21/2015 11/4/2014 12/2/2014 12/30/2014 PG Tentative Draft delivered 1/27/15. TO-38
In progress. RPA delivered 2/11/15.
1 CAQ022870 Minor R1-2010-0020 |[MENDOCINO CITY CSD MENDOCINO CITY CSD Full 8/20/2015 1/31/2015 2/28/2015 3/28/2015 PG Tentative Draft delivered 3/27/15. TO-38

In progress. RPA delivered 2/27/15.
Tentative Draft delivered 4/2/15. Revised

1 CAQ023060 Major R1-2010-0017 |WILLITS, CITY OF WILLITS WWTF Full 8/20/2015 1/31/2015 2/28/2015 3/28/2015 PG Tentative Draft delivered 5/15/15. TO-38
MENDO CO WWD #2 ANCHOR |MENDOCINO CWWD#2-
1 CAQ024040 Minor R1-2010-0038 |BAY ANCHOR BAY Full 3/17/2016 8/28/2015 10/2/2015 10/30/2015 PG In progress. RPA delivered 9/30/15. TO-38

In progress. RPA delivered 5/29/2015.
Draft permit due date postponed.
CA0025135 Major R1-2010-0034 |CITY OF HEALDSBURG HEALDSBURG CITY WWTP Full 11/19/2015 5/4/2015 6/1/2015 6/29/2015 PG Tentative draft delivered 8/24/15. TO-38

1
Due dates revised by RB. Kick-off call on
9/8/14. In progress, RPA and limits write
VALERO REFINING COMPANY- up delivered on 9/26/14. Permit delivered
2 CADDOB550 Maijor R2-2009-0075 A MALERO BENICIA REFINERY Eull 3/1/2015 9/5/2014 g/26/2014 10/31/2014 PG
SOLVAY [FORMIERLY RHODIA
2 CADDOB16S Maijor R2:2010.0058 INC) RHODIA-MARTINEZ PLANT Eull 7/1/2015 3/27/2015 4/17/2014 5/27/2015 PG
cA0037621 R2-2009-0061 |SUNNYVALE, CITY OF SUNNYVALE STP 8/1/2014 | 2/21/2014 | 3/18p014 | 4/23/2014 PG

on10/31/14
CAD037681 R2-2009-0062 |SAN FRANCISCO PUC OCEANSIDE WWTP 3/15/2015 | 7/14/2014 | 8/8/2014 9/22/2014

Kickoff call on 3/16/15 RPA and limits
SAN JOSE/SANTA CLARA SAN IOSE/SANTA CLARA
2 CADA3TR42 Maijor R2-2009-0038 . WERCP WPRCP Rl 8/1/2014 1/28/2014 2/14/2014 3/26/2014

write up on 4/17/15: Delivered permit on
CADD3851 R2.2009.0070 |LAS GALLINAS VALLEY S.D. LAS GALLINAS WWITP 2/15/2015 7/18/2014 a/8/2014 9/17/2014

6/12/15.
FAIRHELD-SUISUN SEWER
2 CAQO38024 Major RZ2-2009-0039 |DISTRCT SUBREGIONAL WWTP Full 2/1)2015 7/18/2014 &/8/2014 9/17/2014

RPA and limits write up delivered on
YOUNTVILEE-VET'S HOME
2 CADD3B121 Minor R2:-2010-0072 WWOUNTVILLE TOWN OF JOINT WWITP Eull 6/1/2015 10/8/2014 10/29/2014 12/10/2014

3/14/14 Draft permit delivered on
CA038342 R2-2009-0067 |EBMUD ORINDA WTP 7/15/2015 | 12/12/2014 | 1/9/2015 | 2/18/2015

To-32

To-32

4/323/14

In progress: Schedule updated to refloct

new dates provided by RB. Kick off call on

7/14 RPA and limits write-off provided on

8/15/14 Delivery delayed due ta dilution

study review and dilution selection with RB

and EPA Permit delivered on 10/2/14,

Received RB commentson 11/13 and 12/2
responded to comments on 11/13 and

delivered final revised draft on 12/5/14. 1032

oa2

In progress: delivered RPA on 2/14/14

Draft Order delivered on 3/26/14. Revised

draft delivered 5/28/14 (added dioxin

limits at RB reguest] 10-32

In progress: Draft Order deliverad on
5/15/14 T0:32

RB has requested removal from the list
[request made to State Board by RB2 on
5/12/14). Permit removed per Technical
Direction 4 (10/24/14).

10-32

Kickoff call on 10/10 RPA/Limits write up
delayed due to not having yet received
discharger's effluent data. Missing data
received delivery of RPA/Limits write up

on 11/6. Draft permit delivered on
12/10/14 Responded to RB
comments/questions on 2/20/15,

Ta-32

Delayed by Reglonal Board: Dates revised.

PG
PG
Tt
PG
T Draft permit delivered on 2/11/15,

To-32
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CA0110116

R2:2010.0001

LS NAVY NAVAL SUPPORT
ACTIVITY

TREASURE ISLAND WWTP

4/1/2015 7/8/2014 8/25/2014 8/3/2014 .

6/15/2015

11/19/2014 12/3/2014

PG
. 10/14/2015 | 4/27/2015 l 7/30/2015
PG

1/14/2015

Moved up on schedule, then delaved due
to BB staffing Due dates revisad
Participated in Kick-off call on 7/7/14; RPA
and Limits delivered on 7/25/14; Draft
Permit Package delivered on 8/25/14

Delayed by Regional Board: Dates Kick off
call rescheduled by RB and held on
4/27/15, permit delivery date was intially
rescheduled for 6/30/15. Due to a number
of requests by the RB. and follow Up with
the idepentent discharges regarding data
irreBularities, the RB has reviced due date,
Draft and RPA delivered on 7/27/15.

Added per Technical Direction 4
{10/24/14) 1n progress. Delivered RPA and
limits write up on 12/3/14. BB requiests
NOV be implmented into permit, NOV
completed and provided to PG on 1/17/15
ROWD was provided on 1/20/15, BB staff
provided extension to revise permitto be
cansistent with NOV and ROWD. Permit

JOSEPH GALLO FARMS FEED

4/28/2014

Removed from TO22 per Technical
Directive 5.

Applicable review completed on 2/25/15.
Permit is as far as can be done at this
point, waiting on revised NMP from

CABD29904 R2-2010-0073 1CROCKETT COGENLLP CROCKETT COGEN PLANT delivered on 1/27/15.
In progress. RPA delivered
11/21/14.Dilution review delivered on
2 CA0037958 Major R2-2010-0074 |NOVATO SANITARY DISTRICT |NOVATO AND IGNACIO STP Full 7/1/2015 11/7/2014 12/3/2014 1/14/2015 PG 12/8/14. Permit delivered on 1/7/2015. TO-38
Due dates revised by RB; Kickoff call on
6/1/15; In progress. RPA and limits write
UNION S.D. - ALVARADO up delivered on June 19, 2015. Draft permit
2 CA0038733 Minor R2-2010-00987 |UNION SANITARY DISTRICT WWTP-WWD Full 8/31/2015 5/20/2015 6/17/2015 7/1/2015 PG delivered onJuly 2, 2015. TO-38
RB requests support switched to Phillips 66
2 CA0030198 Minor R2-2010-0082 |EXPLORATORIUM EXPLORATORIUM BAY WHCS Full 2/10/2016 7/17/2015 8/7/2015 9/16/2015 Refinery TO-38
Dates Revised by RB; Kickoff call on
6/1/15; RPA and limits write up delivered
CALISTOGA DUNAWEAL on June 25, 2015. Draft permit delivered
2 CA0037966 Minor R2-2010-0104 |CALISTOGA, CITY OF WWTP Full 11/1/2015 5/27/2015 6/17/2015 7/27/2015 PG on7/27/15. TO-38
2 CA0038016 Minor R2-2010-0105 |[ST HELENA, CITY OF ST HELENA TREATMT PLT Full 11/1/2015 4/24/2015 5/15/2015 6/24/2015 Removed per Technical Directive 2 TO-38
Kickoff call occured on 7/29. Due dates
revised and updated in tracking sheet
MT VIEW SANITARY DIST based on RB schedule. RPA and limits write-
2 CA0037770 Major R2-2010-0114 |MT VIEW SANITARY DIST WWTF Full 4/11/2016 8/12/2015 9/2/2015 10/14/2015 PG up delivered 9/2/15. TO-38
ELLIS CREEK WATER RB requests support switched to Napa
2 CAQ037810 Major R2-2011-0003 |PETALUMA, CITY OF RECYCLING FACILITY Full 5/11/2016 10/14/2015 11/4/2015 12/16/2015 PG Sanitation TO-38
. e ... . . _ . . ..
3 CABOOT7005 Malor R3-2000-0002 IPARK PARK Full 5/22/0014 4/28/2014 e Removed per Technical Directive 7 1032
In progress. Delivered draft order on
3 LADD47302 Minor R3-2009-0015 1SAN JUAN BAUTISTA CITY OF (SAN JUAN BAUTISTA WWTP Eull 5/22/2014 4/28/2014 PG a/28/14. TO-32
In progress. Walting for Table 1 barameter
data to complete RPA. Data not yet
submitted by Discharger. Expected in May.
Data received updating/finalizing permit.
Permit is ready for QA Scheduled adotion
for 2016, Later deliveryis prefered by
Bodrd, Delivered final draft petimit on
3 {AD049417 Minor R3-2009-0020 IRAGGED POINT INN RAGGED POINT INN MOTEL Full S/22/2014 4/28/2014 PG 8/31/15 T0-32
In progress, permit 18 ready for OA.
Adoption is scheduled for 2016 later
SOUTH SAN LUIS OBISPO €O 1SOUTH SAN LUIS OBISPO SD delivery is prefered by Board. Delivered
3 CADD48003 Major R3-2009-0046 5D WWIP Eull 11/13/2014 B/1b/2014 PG final draft permit on 8/31/15 132
Delay in start-up. Bevised due dates being
discussed with Regional Board Permit
3 CADD48151 Major R3-2009.0047 |\PISMO BEACH, CITY OF PISMO BEACH WWITR Eull 11/13/2014 B/1b/2014 Tt Delivered on 10/3/14. 132
Delay in start-up. Bevised due dates being
discussed with Regional Board Expected
delivery by 9/24/14 Deliversd dratt permit
3 {ADO4 7830 Minor R3-2009-0055 1AVILABEACH €SB AVILAWWTP Full 11/13/2014 6/16/2014 Tt on10/2/14 T0-32
» L
3 CA0050601 Minor R3-2010-0004 |GALLO CATTLE COMPANY LOT Full 4/15/2015 6/15/2015 PG Discharger. RB has requested new NMP. TO-38
Kickoff call on 3/17/15. In process.
RPA/limits write up delivered on 4/15/15.
Permit delivered on 5/18/15. Revised
SOUTH COUNTY REGIONAL GILROY-MORGAN HILL permit to correct a formatting issue was
3 CA00439964 Major R3-2010-0009 |WW AUTH MUNICIPAL WW FAC Full 3/15/2015 5/15/2015 PG delivered on 5/19/15. TO-38
RMCPACHICMATERIALSHING | RMCLONESTARSANTA-CRUZ- this-wit-beremoved-fromFO38-Removed
3 £A004386832 Minor R3-2010-6088 |{CEMBY CEMENT Fult by Technical Directive 4. o328
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2017 REB il ‘ . .
is-to-beremevedfromTO38: Removed by

EL SEGUNDO GENERATING
R4-2000-0084 {El SEGUNDO POWER LLC STATION Eull 6/12/2014 5/21/2014

4/9/2015 -- 11/7/2014

PG
4/9/2015 l. 11/14/2014

6/1/2015 -- 2/2/2015
7/9/2015 3/1/2015 | 4/10/2015 5/1/2015

CA0064581 R4-2009-0086 |WEST BASIN MWD

POLYNT COMPOSITES LISA POLYNT COMPOSITES LISA Delivered Draft Tentative Order on
4 CAQ0B3908 Minor R4-2010-0161 |INC, INC. Full 7/9/2015 3/1/3015 4/10/2015 5/1/2015 PG 5/18/15. 1032

CA0001147

HAYNES GENERATING
STATION

SCATTERGOOD GENERATING
STATION

AES ALAMITOS GEN STATION

AES REDONDO BEACH
GENERATING STATION

MANDALAY GENERATING
STATION

REDONDO BEACH

DESALINATION
DEMONSTRATION PROJECT

ORMOND BEACH
GENERATING STATION
PLAINS WEST COAST
TERMINALS, DOMINGUEZ
HILLS TANK FARM

HARBOR GENERATING

9/11/2014

Eull

2/5/2015

9/19/2014

8/6/2014

10/14/2014

Delivered Draft Tentative Order
9/19/2014, Delivered Package Materials
10/3/14.

Delivery postponed pending receipt of
information from Discharger Discharger
provided information an September 14
2014 Deliversd Draft Tentative Order on
September 76 2014 Dalivered Package
Materiagls on 10/3/14

Draft Otder and Site Visit Memo delivered
10/15/2014 Package Materials delivered
11/7/2014.

Delivered Draft Tentative Order 11/12/14
Delivered Package Materials 11/17/14

RPA delivered on 11/19/2014 Draft permit
was delivered on 12/2/2014. Package
Materials deliverad 12/18/14. Notes As
agrecd upon by Regional Water Board,
delivery date postponed a minimum of 2
weeks due to delays in receiving laboratory
data from the Discharger.

Awaiting confirmation from RWE on
whether the Discharger will renew permit.
Removed as per Technical Direction 82

In progress. RPA Delivered 12/30/14.
Delivered Draft Tentative Order 2/2/15
Delivered Package Materials on 3/7/2015
Deliverad Draft Tentative Order on
5/11/15 Package Materials delivered on
6/25/15,

Delayed due to further evaluation of
dilution and 301(g) variance. (Anticipated
delivery date of 4/17/2015 was
rescheduled. Directed by Board staff to
deliver on receipt of direction regarding
variance/chlorine limits.)

3 €A0048143 Major R3-2010-0011 |SANTA-BARBARA-CHY-OF EL-ESTERC-WWTR Fall Technical Directive 4. TO-38
GOLETA SANITATION

3 CA0048160 Major R3-2010-0012 |DISTRICT GOLETAWWTP Full 8/15/2015 10/15/2015 PG Kickoff call scheduled for 8/5/15. TO-38

3 CA0047791 Minor R3-2010-0039 |OLIVE SPRINGS QUARRY, INC |OLIVE SPRINGS QUARRY Full 9/15/2015 11/15/2015 TO-38

CA0048194 Major R3-2010-0043 |SANTA CRUZ CITY OF SANTA CRUZ WWTP Full 10/15/2015 12/15/2015 TO-38

oa2

TO-32

1032
Deliveraed draft permit on 6/5/14 Package
Materials delivered 7/2/14. 1032

a2

Ta-32

10-32

T0-32
T0-32

4 CA0000361 Major R4-2003-0101 |LOS ANGELES, CITY OF STATION Full 3/9/2015 PG Draft permit delivered 6/5/2015. TO-38
METROPOLITAN STEVEDORE |METROPOLITAN STEVEDORE
4 CAQ057746 Minor R4-2009-0097 |CO. CO. Full Removed per Technical Directive 2 TO-38
4 CA0064599 Minor R4-2009-0096 |TELAIR INTERNATIONAL, INC. [TELAIR NEWBURY PARK Full Remover per Technical Directive 2 TO-38
4 CA0056928 Minor R4-2009-0104 |NORWALKINDUSTRIES CO. ECOLOGY AUTO WRECKING Full Removed per Technical Directive 2 TO-38
BP WEST COAST PRODUCTS
4 CA0059561 Minor R4-2009-0102 |LLC EAST HYNES FACILITY Full PG Removed per Technical Directive 2 TO-38
Delivery date moved up from original date,
then pushed back to 12/1/2014 to
unforeseen RPA data. Delivered Draft
SOUTH COULTER WATER Tentative Order and Package Materials
4 CA0064068 Minor R4-2009-0103 |LINCOLN AVENUE WATER CO. |TREATMENT Full 11/24/2014 PG 12/3/2014. TO-38
Delivered RPA on 12/10/14. Draft
LONG BEACH GENERATION LONG BEACH GENERATION Tentative Order Delivered on 1/15/15.
4 CA0001171 Minor R4-2009-0112 |LLC STATION Full 1/15/2015 PG Delivered Package Materials on 2/9/15. TO-38
In Progress. Draft order delivered
BP WEST COAST PRODUCTS  |LONG BEACH MARINE 12/16/14. Package Materials Delivered
4 CA0000442 Minor R4-2009-0126 |LLC TERMINAL 2 Full 12/16/2014 PG 12/26/14. TO-38
EXXONMOBIL OIL SOUTHWESTERN TERMINAL- Delivered Draft Tentative Order and
4 CA0003689 Major R4-2009-0125 |CORPORATION AREA | Full 1/9/2015 Tt Package Materials on 2/6/15. TO-38
Delayed past original delivery date to
await Discharger providing informatino on
new discharge component. Draft
VOPAK TERMINAL LONG VOPAK TERMINAL LONG Tentative Order and Package Materials
4 CA0064165 Minor R4-2010-0018 |BEACH INC BEACH INC Full 4/20/2015 PG Delivered on 5/9/2015. TO-38
Delivered Draft Tentative Order 3/3/15.
4 CA0059846 Minor R4-2010-0019 |CONOCOPHILLIPS COMPANY |LOS ANGELES LUB. PLANT Full 3/30/2015 PG Delivered Package Materials on 3/6/15. TO-38
Delivery Date postponed due to Discharger
OWENS-BROCKWAY GLASS GLASS CONTAINER DIV, changing the ROWD. Delivered Draft TO on
4 CA0056464 Major R4-2010-0087-R [CONTAINER VERNON Full 1/30/2015 Tt 4/1/15. TO-38
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CAQ059188

Major

R4-2010-0089-
A0l

CALIF DEPT OF WATER
RESOURCES

WILLIAM E. WARNE POWER
PLANT

Full

4/13/2015

PG

Anticipated delay. Delivery pending
completion and approval of Discharger's
dilution study.

TO-38

CAQ053091

Minor

R4-2010-0180

AMBASSADOR TOWERS

STERLING AMBASSADOR
TOWERS

Full

9/10/2015

4/1/2015

5/10/2015

6/1/2015

PG

Delivered Draft Tentative Order on 6/4/15.
Delivered package materials on 7/5/2015.

TO-38

CAQ003778

Major

R4-2010-0179

EQUILON ENTERPRISES LLC

TESORO LOS ANGELES
REFINERY

Full

9/10/2015

4/1/2015

5/10/2015

6/1/2015

PG

Delay to await receipt of production
information from Discharger.

TO-38

CA0053287

Minor

R4-2010-0178

1801 AVENUE OF THE STARS
LP

WESTFIELD BUILDING

Full

9/1/2015

PG

Delay anticipated to await information on
Discharger as to future construction.
Board has requested that contractor
support be suspended.

TO-38

CAQ064257

Minor

R4-2010-0185

CITY OF REDONDO BEACH

SEASIDE LAGOON

Full

9/1/2015

6/1/2015

7/1/2015

PG

Delay to wait for QC data from the
Discharger.

TO-38

5R

CA0080357

Minor

R5-2008-0090

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC/QUINCY
DIVISION

Full

6/1/2015

11/17/2014

PG

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
initial Charter/lssue Paper delivered
12/2/14. Preliminary Draft delivered
3/4/15. Tentative Order materials
delivered 3/23/15. Due to minor nature of
comments on Preliminary Draft, a
Tentative Order was not required.

TO-38

5R

CA0084140

Minor

R5-2008-0120

STIMPEL-WIEBELHAUS
ASSOCIATES, INC

SWA AT MOUNTAIN GATE
QUARRY

Full

PG

To be rescinded. RB to request support for
another facility. Removed per Technical
Directive 1.

TO-38

Remaining support halted by Technical
Directive 4.

TO-38

5R

CAQ081957

Minor

R5-2009-0044

WHEELABRATOR SHASTA
ENERGY CO

WHEELABRATOR SHASTA
ENERGY CO

Full

6/4/2015

11/17/2014

PG

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
12/7/14. Preliminary Draft delivered
3/13/15. Due to minor nature of
comments on Preliminary Draft, a
Tentative Order was not required.

TO-38

5R

55

55

55

55

55

CAQ003981

CADO77895
CAQ077828

CADO8ARSY
£AD083241

CAQ081621

Minor

Minor

R5-2007-0145

R5-2008-0183
R5-2009-0004

R5:2008-0029
R5-2008-0111

R5-2009-0034

SIERRA PACIFIC INDUSTRIES

uc bavis

NEVADA CO SAN DIST NO 1

LAZARUS MINING &
USES TAHOE NF

NEVADA COUNTY
SANITATION DISTRICT NO. 1

DONNER SUMMIT PUBLIC
UTILITY

SIERRA PACIFIC INDUSTRIES,
BURNEY DIV

UC DAVIS MAIN WwTPk

LAKE WILDWOOD WWTP

KLONDIKE, DUTCH, TELEGPH
MINES

CASCADE SHORES WWTP

DONNER SUMMIT WWTF

Full

Full

2/1/2015

8/1/2014
8/1/2014

6/1/2015
4/9/2015

6/1/2015

8/3/2014

3/3/2014

10/6/2014

5/19/2014

5/19/2014

11/17/2014

PG
7/7/2014
7/7/2014

.
.

PG

Draft Order to be delivered within 3 weeks
of receiving final Charter/Issue Paper
direction. Initial Charter/Issue Paper
delivered 10/3/14. Preliminary Draft
delivered 3/6/15. Due to minor nature of
comments on Preliminary Draft, a
Tentative Order was not required.

In progress: RPA and Charter delivered
5/2/14. Preliminary Draft delivered
7/21/14 Tentative Drder delivered
5/17/14 Revised Tentative Order delivered
9/23/14

In progress: RBA and Charter déliversd
5/14/14 Preliminary Draft delivered
7/16/14 Revised Preliminary Draft
delivered 9/25/14. Revised Preliminary
Draft delivered 9/25/14 Tentative Order
delivered 10/22/14

In progress. RPA and Charter deliverad

5/12/14 Preliminary Draft delivered
11/3/14 Revised Preliminary Drafts
deliverad 1/15/15 and 2/9/15. Due to
minor nature of comments an Preliminary
Draft a Teptative Order was not required.
Tentative 150 delivered 5/5/15.

In progress. RBA and Charter
delivered&nbsn: 10/27/14. Preliminary
Draft due 3 weeks following Charter/Issue
Paper dirsction. Preliminary Draft
delivered 12/23/14. Due to minor nature
of comments on Preliminary Draft o
Tentative Order was not required.

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
initial Charter/lssue Paper delivered
11/20/14. Preliminary Draft delivered
3/9/15. Due to minor nature of comments
on Preliminary Draft, a Tentative Order
was not required.

TO-38

oa2

TO-32

a2

Ta-32

TO-38
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In progress. RPA and initial Charter/Issue

Paper delivered 4/23/15. Preliminary Draft
58 CA0079898 Major R5-2009-0067 |GRASS VALLEY, CITY OF GRASS VALLEY STP Full 10/1/2015 PG delivered 8/17/15. TO-38
RPA not necessary. Preliminary Draft
delivered 10/24/14. Tentative Order
58 CA0081558 Major R5-2009-0095 |MANTECA, CITY OF MANTECA STP Full 2/1/2015 10/15/2014 PG delivered 12/5/14. TO-38

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
UNITED AUBURN INDIAN 11/6/14. Preliminary Draft delivered

55 CAQ084697 Minor R5-2010-0005 |COMMUNITY THUNDER VALLEY CASINO Full 6/1/2015 11/17/2014 PG 2/6/15. Tentative Order delivered 3/10/15. TO-38
RPA not necessary. Preliminary Draft
delivered 10/16/14. Tentative Order
55 CAQ0078948 Major R5-2010-0002 |TURLOCK, CITY OF TURLOCK WWTP Full 2/1/2015 10/15/2014 PG delivered 11/20/14. TO-38

In progress. RPA not necessary. Preliminary
Draft delivered 1/20/15. Tentative Order
materials delivered 1/30/15. Due to minor
COMBINED WASTEWATER nature of comments on Preliminary Draft,
55 CA0079111 Major R5-2010-0004 [SACRAMENTO, CITY OF CONTROL sY Full 3/1/2015 12/1/2014 PG a Tentative Order was not required. TO-38

In progress. RPA and Charter/Issue Paper
delivered 3/19/15. Preliminary draft
delivered 7/8/2015. Tentative Order
materials delivered 7/29/15. Due to minor
RIO VISTA CITY, NORTHWEST |NORTHWEST WASTEWATER nature of comments on Preliminary Draft,

58 CAQ093771 Major R5-2010-0081 |[WWTP TREATMENT FACILITY Full 8/1/2015 PG a Tentative Order was not required. TO-38
CARSON DEVELOPMENT WINEAGLE GEOTHERNMAL In progress. RPA and draft permit delivered
&l CADID3063 Minor RG6T-2009-0006 [COMPANY INC. BPOWER PLANT Full 6/1/2014 PG 6/24/14. T0:32
I progress. Delivered initial draft permit
on11/6/14: no further comments brovided
by Recional Board, so no final draft permit
61 CA0103179 Minor RE1-2005-0025 [CADEPT OF PARKS & REC GROVER HOT SPRINGS Full 8/1/2014 PG required, 1032
I progress; delivered initial draft permit
7 CADLD4299 Minor R7-2009-0021  [IMPERIAL CCD IMPERIAL CCD WWITR Full 9/1/2014 Tt package on 3/21/14 T0:32
.. |
-—

LOW THREAT GENERAL In progress. Deliverded draft permit on
7 CAG997001 General R7.2009-0300 |PERMIT TEMPORARY DISCHARGES Full 9/1/2015 72715, 1032

In progress. Delivered draft permit on
717715 1032

TREATED GROUNDWATER In progress. Delivered draft permit on
7 CAGY917001 General R7-2009-0400 [FROMVOC Full 5/21/2015 11/2/2015 3/2/2015 Tt 7/16/15. TO-38
In progress; delivered initial draft 4/18/15;
7 CAQ0104523 Major R7-2010-0022 |BRAWLEY, CITY OF BRAWLEY WWTP Full 6/15/2015 11/2/2015 1/12/2015 3/2/2015 Tt delivered final draft 5/26/15 TO-38
In progress; delivered initial draft 3/9/15;
7 CAQ0104477 Major R7-2010-0019 |VALLEY SD VALLEY SD WWTP Full 6/18/2015 11/2/2015 1/12/2015 3/2/2015 Tt delivered final draft 3/20/15 TO-38
In progress; delivered initial draft 3/2/15;
7 CA0104493 Major R7-2010-0021 |[COACHELLASD COACHELLASD WWTP Full 6/18/2015 11/2/2015 1/12/2015 3/2/2015 Tt delivered final draft 4/15/15 TO-38
In progress; delivered initial draft 4/17/15;
CAQ0105015 Major R7-2010-0018 |[CALIPATRIA, CITY OF CALIPATRIAWWTP Full 6/18/2015 11/2/2015 1/12/2015 3/2/2015 delivered final draft 5/12/15 TO-38

Completed: Kick-off meeting held
3/26/2014 RPA delivered to Regional
Board on 5/23/2014; Delivery of Draft
Order was delayed while awaitine input on
316h from State Board Draft preliminary

7 Tt
AES HUNTINGTON BEACH

CADDO1163 Major R8-2006-0011 |AESHUNTINGTON BEAUH, LLC |GEN STN Eull 12/12/2014 b/23/2014 9/1/2014 PG permit package delivered 9/9/2014,
In progress. Kick-off meeting held on
5/2/2014. Delivery of Draft Order will be
delayed while awalting input on 316b from
State Board Final Due Date revised by RB
due to shifting schedule. Revised schedule
provided on 1/5/2015 with final delivery
on 5/15/15. Delivered final draft permit on

CADCO1350 Major R9-2006-0043 [CABRILLO POWER LLC ENCINA POWER PLANT Eull 11/18/2015 4/10/2015 8/17/2015 PG 8/17/15,

or

Due dates revised by RB. ROWD provided
CONTINENTAL MARITIME OF |\ CONTINENTAL MARITIME OF
CADL09142 Miner R9-2008-0049 |SAN DIEGQ, INC, SAN DIEGQ, INC, Full 10/8/2014 s/1/2014 712014

2014

Due dates revised based on RB request

Bimped up kickoff call by 9 days, and final
permit by ~1 month. In process, Delivered
onluly 17, 2014 Comments recelved on
2/26/14 Additional comments received on
9/22/14 Response to comments provided
on10/14.

on 541714 In progress. Delivered July 1.
— CA0107492 R9-2009-0037 |PADRE DAM MWD PADRE DAM WRF Ful 12/10/2014 | 6/1/2014

— CA0109151 R9-2009-0080 |BAE SYSTEMS SAN DIEGO SHIP REPAIR INC 12/10/2014 | 9/1/2014

7/15/2014

12/18/2014

Due dates revised by BB due to shifting
schedule. In progresa Kick-off call on
3/11/14 Permit delivered on 12/18/14.
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CAD109185

CA0108073 &

R9-2009-0081

R9-2005-0005 &

Us Nawy

SOUTHERN CALIFORNIA

Naval Base Coronado

SONGS UNIT 2 & SONGS UNIT

12/9/2015

5/1/2015 l 7/12/2015

Added to TO32 to replace hydrastatic
permit. Kickotf call on 5/5/15. Due dates
revised by BB As of 6/4/15 we are waiting
on RW data from the discharger for the
RPA. RW data recieved and RPAs

complete Final draft delivered oh 7/13/15

In accordance with Technical Directive 4,
permit support moved to TO38, being
reduced to SONGS Unit 2 only, new
schedule established on 1/5/15 with final
permit delivery on 9/14/15. Recieved call
on 2/4/15 from Board requesting revised
schedule, with permit delivery on 3/16/15.
As of 3/4/15, complete effluent data has
not been provided. Regional Water Board
is aware of delay in recieving data. Permit

9 CA0108181 Major R9-2005-0006 |EDISON 3 Full 9/1/2015 2/9/2015 3/15/2015 PG is in process. Permit delivered 4/22/15. TO-38
Kickoff call on 10/14/14. In progress. Draft
HARRF DISCH TO ESCONDIDO permit and draft TSO delivered on
9 CA0108944 Major R9-2003-0394 |ESCONDIDO, CITY OF CREEK Full 5/1/2015 10/14/2014 11/17/2014 PG 11/17/14 and 11/20/14, respectively. TO-38
HYDROSTATIC TEST WATERS
9 CAG679001 General R9-2010-0003 |RBO9S Full PG Removed per Technical Directive 1 TO-38
Appication review in progress. Due dates
have not yet been defined. Schedule to be
POINT LOMA WWTP & OCEAN finalized during kickoff call on July 16,
9 CA0107409 Major R9-2009-0001 |CITY OF SAN DIEGO OUTFALL Full 3/10/2016 7/16/2015 11/1/2015 PG 2015. Due date established for 11/1/15. TO-38
CITIES OF MODESTO AND NORTH VALLEY REGIONAL Added per Technical Directive 4. In
55 New Major New TURLOCK RECYCLED WATER PROGRAM Full 2/1/2016 10/16/2015 PG progress.
RPA support only. Added per Technical
5R CA0004955 Major R5-2010-008C |CORNING, CITY OF CORNING WWTP 6/1/2016 11/6/2015 PG Directive 4. In progress.
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